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Main Street (Between North & South)
Overall Activity y y y y y y  y
Sidewalk Full Depth Removal x
Curb Removal x
Conduit Installation x  
Curb Installation x
Rough Grading x
Light Base and Hand Hole Installation x
Fine Grading x
Forming x
Sidewalk Installation  x
Brick Strip Pad Installation  x
Brick Strip Pad HMA Leveling Installation x
Brick Strip Installation x
Tree Plantings x
Light Installation  
Final Roadway Surface Treatment 

Central Street (Between North & South)
Overall Activity y y y y y y y y
Sidewalk Full Depth Removal x
Curb Removal x
Conduit Installation  x  
Curb Installation  x
Rough Grading  x
Light Base and Hand Hole Installation x
Fine Grading x
Forming   x
Sidewalk Installation x
Brick Strip Pad Installation x
Brick Strip Pad HMA Leveling Installation  x
Brick Strip Installation x
Tree Plantings x
Light Installation  
Final Roadway Paving HMA Top

West Portal Parking Area
Overall Activity y y y y y  
Rough Grading x
Drainage x x
Conduit Installation x
Curb Installation x
Light Base and Hand Hole Installation x
Fine Grading x  
HMA Paving Binder x  
Concrete Dumpster Pad Installation x   
Tree Plantings/Landscaping  x
Light Installation x  
Final Paving HAM Top   
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South Street (Between Main & CVS)
Overall Activity y y y y y y y y y     y y y  
Minor Drainage x x  
Sidewalk Full Depth Removal x   
Curb Removal x  
Conduit Installation x x   
Curb Installation x x   
Rough Grading x  
Light Base and Hand Hole Installation x   
Fine Grading x   
Forming x x   
Sidewalk Installation x x x x   
Brick Strip Pad Installation x    
Brick Strip Pad HMA Leveling Installation   x  
Brick Strip Installation x x x  
Tree Plantings  x
Light Installation  

South Street (Between Main & South)
Overall Activity   y y y y y y y y
Sidewalk Full Depth Removal x
Curb Removal x
Conduit Installation x   
Curb Installation x  
Rough Grading x  
Light Base and Hand Hole Installation x   
Fine Grading x   
Forming x x   
Sidewalk Installation  x x  
Brick Strip Pad Installation  x
Brick Strip Pad HMA Leveling Installation x
Brick Strip Installation x x
Tree Plantings  x
Light Installation  

Station Street Parking Lot
Overall Activity y y y y y y y y y
Drainage x x x
Conduit Installation x
Road Reclamation/Grading x x
Paving HMA Binder x
Curb Installation x x
Light Base and Hand Hole Installation x
Forming Ramps x  
Sidewalk/Wheel Chair Ramps Installation x  
Tree Plantings  
Light Installation x
Final Paving HMA Top  
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Tunnel Cap (Between Main and South Street)
Overall Activity y y y y y
Drainage x
Conduit Installation  x
Light Base and Hand Hole Installation x
Rough Grading x
Fine Grading x
Paving HMA Binder or Sub-surface Treatment x
Curb Installation x
Tree Plantings x
Light Installation  
Final Surface Treatment

East Portal 
Overall Activity y y y
Conduit Installation x
Light Base and Hand Hole Installation x
Rough Grading x
Fine Grading x
Sub-surface Treatment x
Tree Plantings x
Light Installation  
Final Surface Treatment

Based on an April 15, 2007 start. The areas in gray are "open to scheduling" modifications based on this current schedule.     Prepared by Roger Fernandes Page 3


